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On behalf of the above-referenced carrier there is transmitted herewith a narrative statement
regarding the company’s E-911 deployment and implementation status. The filer is a Tier III carrier
submitting its Interim Report in accordance with the provisions of the Commission’s Order in
Revision of Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, CC Docket 94-102, Order To Stay (rel. July 26, 2002) and the subsequent FCC Public
Notice released June 30, 2003, DA 03-2113.

If questions arise with regard to this filing, please contact the undersigned.

Very truly yours,
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Pamela L. Gist



North Carolina RSA 3 Cellular Telephone Company
d/b/a Carolina West Wireless

Interim Report of the Status of Enhanced 911 Phase II Compliance

Item I: Number of Phase I and Phase II Requests from PSAPs

A. There are seven eligible PSAPs for W911 service within the service arca of
Carolina West

B. Eligible PSAPs are : Alleghany County, NC; Ashe County, NC; Avery County,
NC; Surry County, NC; Watauga County, NC; Wilkes County, NC and the
City of Boone, NC .

C. Carolina West responded to the requests from six PSAPs for Phase [ and began
service to the first of these PSAPs in June of 2000. All six PSAPs were in
service by the end of December 2000. Carolina West was the first wireless
company to serve all of the requested PSAPs in its area in the State of North
Carolina (as reported by the NC Wireless 911 Board).

D. At the present time the following PSAPs have filed requests for Phase 1I:
Alleghany County, Avery County, Surry County, Watauga County, Wilkes

County and the City of Boone. Carolina West is preparing to serve all of
these requests as soon as the installation of the CDMA overlay and Phase II
system is complete. The remaining PSAP at Ashe county is being included in
all preparations for Phase II although it has not yet filed a valid request. Two
of the PSAPs have not met all of the details in their application to be
considered as a FCC valid request but are being included in the provisioning
of the system and will be served as soon as it is available and they are ready
for implementation.

Item II: Carrier’s Specific Technology Choice

A. The original choice was network-based technology. Continued negotiation
with two supplicrs of this technology began in late 2000 and continued until
April 2002. At that time the decision was made to end attempts to obtain
network-based technology.

B. A supplier’s proposal to provide a handset-based solution was approved and
signed on May 15, 2003. Notice of Carolina West's change of election was
filed with the FCC on May 23, 2003.

Item III: Status of Ordering and/or Installation of Necessary Network Equipment

A. Work is already beginning to assemble the needed information and equipment
under a contract with TeleCommunications Systems, Inc. (TCS).

B. To date no problems of significance have been encountered with provisioning
of the handset based equipment and software.

C. A problem exists that to use the selected handset-based technology the
expansion of the system using Code Division Multiple Access (CDMA)
Technology must be completed before the required location accuracy can be



obtained. This upgrade will not be in service before December 2003. (See
Item V. below.)

D. Since this would affect the PSAPs who have requested service, each of the
PSAPs were contacted and the plan to implement Phase II service in January
0f 2004 was explained. Each of the affected PSAPs has indicated its
willingness to accept this plan.

Item I'V: ALI-Capable Handset Availability
Handset suppliers to Carolina West indicate that location capable CDMA
handsets are available. Carolina West will begin offering CDMA location
capable handsets for customer purchase by the September 1, 2003 deadline as
defined by the FCC. The installation of the CDMA network will not be
completed at that time hence customer acceptance of location capable handsets is
expected to be weak.

Item V: Estimated Date on Which Phase 11 Service Will First Be Available
The estimated date is January 2004 as outlined in Item III C above. This date is
subjcct to the final approval and cxccution of a Rural Utilities Service Special
Equipment Contract. The approval process has been slower than anticipated,
putting timely CDMA network equipment delivery at risk. While it is anticipated
that the contract will be finalized in the near future, further delays in approval
could force significant delay’s in the projected January 2004 completion date.
Carolina West will stay in close communication with each of the affected
PSAPs regarding the schedule as it develops this fall and winter.

Item VI: Information on Whether the Carrier Is on Schedule to meet the Ultimate

Implementation date of December 31, 2005
At this time the only problem of meeting the requirement of FCC for December
31, 2005 is how to get all existing customers to change out their sets for the
required CDMA ALI capable set. We have a low rate of churn with some of the
original system customers from 1990 still using the large bag phones and high
power analog phones. In addition, customers using existing TDMA technology
phones will have to be persuaded to change their customer owned sets out to the
new technology. Carolina West plans to request funds from the NC State
Wireless 911 Fund to purchase the required replacements to meet the mandated
FCC requirement of December 31, 2005.



AFFIDAVIT

County of Wilkes
SS.

State of North Carolina

I, /17[01,,4,\/ ﬂ me/,'s , having been first duly sworn, depose and state as follows:

1. Tam @gg,’(da,z t for North Carolina RSA 3 Cellular Telephone
Company, Inc. DBA/Carolina West Wireless.

2. T'am familiar with the facts contained in the foregoing Interim Report of the
status of Enhanced 911 Phase II compliance, and verify that those facts are
true and correct to the best of my knowledge and belief, except that I do not

attest to those facts which are subject to official notice by the Commission.

I declare under penalty of perjury that the forgoing is true and correct.

Mzd. PANGRY

Hobart G. Davis

President

NC RSA 3 Cellular Telephone Company. Inc

DBA/Carolina West Wireless
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I, Daniel Ladmirault, an employee in the law offices of Lukas, Nace, Gutierrez & Sachs,
Chartered, do hereby certify that I have on this 1* day of August, 2003, sent by hand-delivery, a copy
of the foregoing Enhanced 911 Tier III Interim Report of North Carolina RSA 3 Cellular Telephone
Company d/b/a Carolina West Wirclcss to the following:

John Muleta, Chief*

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, D.C. 20554

David Solomon, Chief*
Enforecement Bureau

Federal Communications Commission
445 12th Street, S.W., Room 7-C723
Washington, D.C. 20554

Blaise Scinto, Acting Chief*

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C133
Washington, D.C. 20554

Jennifer Tomchin, Legal Advisor*
Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W ., Room 3-C400
Washington, D.C. 20554

Patrick Forster*

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-A104
Washington, D.C. 20554

Robert M. Gurss

Shook Hardy & Bacon, L.L.P.
600 14th Street N.W., Suite 800
Washington, D.C. 20005
Counsel for APCO



James R. Hobson

Miller & Van Eaton, P.L.L.C.

1155 Connecticut Ave. N.W., Suite 1000
Washington, D.C. 20036

Counsel for NENA and NASNA

John Ramsey, Executive Director
APCO International, Inc.

World Headquarters

351 N. Williamson Blvd.
Daytona Beach, FL. 32114-1112

Jim Goerke, Interim Executive Director
NENA

422 Beecher Rd.

Columbus, OH 43230

Evelyn Bailey, Executive Director, NASNA
Vermont Enhanced 9-1-1 Board

94 State Street

Drawer 20

Montpelier, VT 05620-6501

.

Daniel Ladmirault

*via hand-delivery



